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Letter of Support

Biscayne Bay Coastal Wetlands

 Authority for preparation of the Final 
Integrated Project Implementation Report 
and Environmental Impact Statement 
(PIR/EIS) is contained in Section 601(d) of 
the Water Resources Development Act of 
2000

 Project currently listed on CERP Integrated 
Delivery Schedule with a 2010 construction 
start by the South Florida Water 
Management District (SFWMD)

 Expedited design and construction on 
several components have already been 
completed or are currently underway

 Letter expresses SFWMD support of the 
Final PIR/EIS

 Although letter is non-binding, affirms 
financial capability to satisfy Non-Federal 
Sponsor obligations described in the 
PIR/EIS should a Project Partnership 
Agreement be executed by the parties 3
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http://141.232.84.171/netpub/server.np?original=82665&site=dpiphotodb&catalog=catalog&download


Goals and Objectives

Biscayne Bay Coastal Wetlands

 Redistribute freshwater flow 
and minimize point source 
discharges

 Preserve and restore natural 
coastal wetlands habitat

 Re-establish connectivity  
between the coastal and 
adjacent wetlands

 Improve near shore and 
saltwater wetland salinity 
regimes

 Re-establish productive 
nursery habitat
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http://141.232.84.171/netpub/server.np?original=97545&site=dpiphotodb&catalog=catalog&download
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Biscayne Bay Coastal Wetlands
Alternative "O" Phase 1

Map Date: July 31, 2008
Map Author: Laura Biddison, CERP Map Technician

Map Location: \\cerp\projects\GIS\PROJ_28\map_docs\cmn8976_PIRUpdate\PIR08_Sec06_Fig6_1_P1_Regions_cmn8976.mxd
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Deering Estate Features

Cutler Flow Way

L-31E Flow Way, Wetlands  
and Tidal Creeks



BBCW Deering Estate Features

Construction Underway
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 C-100A Spur Canal extension

 New 100 CFS Pump Station (S-700)

 Spreader structure to redistribute 
flows improving salinity in coastal 
wetlands 
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 SFWMD Project Expenditures

• Planning ~$  3.0 M

• Design ~$10.9 M

• Construction ~$ 22.1M(1)

• Real Estate ~$62.7 M(2)

• Total ~$98.7 M

 Current PIR Cost Estimate ~$191M

(1) $16.5M Cutler Flow Way Expedited Construction Pending
(2) $5.3M Remaining Real Estate Required

Current Status

Biscayne Bay Coastal Wetlands
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 Sponsor’s Letter of Support Aug 2011

 PIR/NEPA Review Complete Nov 2011

 Chief’s Report Signed Feb  2012

 Assistant Secretary of the Army - Civil
Works Review of Chief’s Report May  2012

 OMB Review of Chief’s Report Aug  2012

 Record of Decision Signed Aug 2012

 Chief’s Report to Congress Aug  2012

Current Schedule

Biscayne Bay Coastal Wetlands
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Resolution

Biscayne Bay Coastal Wetlands
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RESOLUTION NO. 2011- 811

A RESOLUTION OF THE GOVERNING BOARD OF THE SOUTH
FLORIDA WATER MANAGEMENT DISTRICT AUTHORIZING
THE EXECUTIVE DIRECTOR TO SIGN A LETTER TO THE U.S.
ARMY CORPS OF ENGINEERS EXPRESSING SUPPORT FOR
THE BISCAYNE BAY COASTAL WETLANDS PHASE I FINAL
INTEGRATED PROJECT IMPLEMENTATION REPORT AND
ENVIRONMENTAL IMPACT STATEMENT (PIR/EIS) DATED JULY
2011, AND AFFIRMING SFWMD’S FINANCIAL CAPABILITY TO
SATISFY THE OBLIGATIONS OF THE NON-FEDERAL
SPONSOR DESCRIBED IN THE PIR/EIS, SHOULD A PROJECT
PARTNERSHIP AGREEMENT (PPA) BE EXECUTED BY THE
PARTIES; PROVIDING AN EFFECTIVE DATE.



Questions?


